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Cecilia Moore, U.S. EPA 
Mike Ribordy, U.S. EPA 
Brian Schlieger, U.S. EPA 

   

From: Stephen Wolfe, OSC 

Date: 6/9/2017 

Reporting Period: 4/30/2017 - 6/5/2017 

1. Introduction 

1.1 Background 

Site Number: C5AV Contract Number: 

D.O. Number: Action Memo Date: 

Response Authority: CERCLA Response Type: Emergency 

Response Lead: EPA Incident Category: Removal Action 

NPL Status: Non NPL Operable Unit: 

Mobilization Date: 4/27/2017 Start Date: 4/27/2017 

Demob Date: 6/2/2017 Completion Date: 6/2/2017 

CERCLIS ID: 0HN000506172 RCRIS ID: 0HD066060608 

ERNS No.: State Notification: yes 

FPN#: Reimbursable Account #: 

1.1.1 Incident Category 
Emergency Removal 

1.1.2 Site Description 
WSH is a former 400-acre steel manufacturing facility. The site was in operation from at least the 1940s, and all 
operations official ceased at the facility in January 2016. EPA is assessing wastes left behind at the facility for a 
possible EPA Time Critical Removal Action. 

1.1.2.1 Location 
4000 Mahoning Street, Warren, Ohio. 

1.1.2.2 Description of Threat 
The current action is an Emergency Response to a release suspected from 2 above ground storage tanks. The tanks 
were labeled as Sulfuric Acid and Ferric Chloride, and released to the same containment area. This containment area 
appears to have been overflowing for some period of time as evidenced by staining on the ground and into an adjacent 
deeper pit. This is on the exterior of a facility building and open to impact by weather conditions and direct contact to 
anyone on the property. The tanks and containment area are located less than 150 feet from the Mahoning River. EPA 
contacted Ohio EPA and informed them of the situation and expected actions. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
The material was field tested to have a pH as low as 1 S.U. An Emergency Removal was initiated. Material in a second 
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2.1.2 Response Actions to Date 
See POLREP #1 for actions from April 27 through April 29, 2017. 

On May 24, 2017, EPA pumped and disposed of approximately 6,300 gallons of corrosive liquid from temporary storage 
tanks. 

On May 25, 2017, EPA pumped and disposed of approximately 6,500 gallons of corrosive liquid from temporary storage 
tanks. In addition, EPA transported and disposed of three 55-gallon drums containing corrosive sludge. 

On May 26, 2017, EPA pumped and disposed of approximately 5,000 gallons of non-hazardous liquid including rinsate 
from decontamination of the temporary storage tanks. 

On June 2, 2017, all temporary storage tanks were removed from the site. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
Ongoing. 

2.1.4 Pro ress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

Corrosives Aqueous 12,800 gal. 017077692-694 NA Haz. 

Corrosives Solids/Sludge 165 gal. NA Haz. 

Non-haz. Aqueous 5,000 gal. NA Non-haz. 

Miles of river systems cleaned NA  
and/or restored 

This is an Integrated River Assessment. The numbers 
should overlap. 

Cubic yards of contaminated 
sediments removed and/or NA 
capped 

Gallons of oil/water recovered NA 

Acres of soil/sediment cleaned 
NA 
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2.2 Planning Section 

2.2.1 Anticipated Activities 
No further actions are planned. 
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2.2.2 Issues 
None at this time. 

2.3 Logistics Section 

ERRS provided all logistics for the site 

2.4 Finance Section 

2.4.1 Narrative 
EPA Branch Chief verbally authorized a $50,000 ceiling for this Emergency Removal. 

Estimated Costs * 

Budgeted 
Total To 1 

Date i Remaining 

ok I 

Remaining i 

I 
Extramural Costs I 

I 

ERRS - Cleanup Contractor $50,000.00 $26,000.001 $24,000.00 48.00% 

Intramural Costs 

USEPA - Direct $10,000.001 $3,000.00i $7,000.00 70.00% 

Total Site Costs $60,000,001 $29,000.001 $31,000.00 51.67% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was 
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other 
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report 
does not necessarily represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
OSC Steve Wolfe 

2.5.2 Liaison Officer 
OSC Steve Wolfe 

2.5.3 Information Officer 
OSC Steve Wolfe 

3. Participating Entities 

3.1 Unified Command 
OSC Steve Wolfe 

3.2 Cooperating Agencies 
OSC Steve Wolfe 

4. Personnel On Site 

OSC Steve Wolfe/Jeff Kimble 

ERRS - 3 personnel 

5. Definition of Terms 

WSH = Warren Steel Holdings 
S.U. = Standard Units 

6. Additional sources of information 

6.1 Internet location of additional information/report 
response.epa.gov/WSH  

6.2 Reporting Schedule 
No further reporting is planned. 

7. Situational-Refe-rune—Ntatertals  

NCP and CERCLA. 
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